Cost and Schedule of Milestones

|Project Name |FSA Single Sign On |
Planned
Total Milestone Percentage of Actual
Planned Cost Milestone Planned Value of | Percentage of | Actual Costs of Earned Value
Planned Completion |[(BCWS*or Planned| Completed at | Work Scheduled Milestone Work (Budgeted Cost of
Development: Start Date Date Value) 03/31/2002 at 03/31/2002 Completed Performed Work Performed)
Ph1-Requirements Defintion 1/7/2002 3/15/2002 250.0 100% 250.0 100% 250.0 250.0
Ph2-General Design & Recommer| 3/18/2002 6/19/2002 250.0 14% 34.9 90% 225.0 225.0
Ph3-Development 6/20/2002 9/30/2002 1,594.3 0% 0.0 0% 0.0 0.0
Ph3-Deployment for Initial System{ 10/1/2002 12/31/2002 905.8 0% 0.0 0% 0.0 0.0]
Ph4-Requirements for Unified Enr{ _ 1/1/2003 5/31/2002 500.0 0% 0.0 0% 0.0 0.0]
Ph4-Extended Deployment 1/1/2003 9/30/2003 700.0 0% 0.0 0% 0.0 0.0]
Milestone 7 0% 0.0 0.0]
Milestone 8 0% 0.0 0.0]
Milestone 9 0% 0.0 0.0]
Milestone 10 0% 0.0 0.0]
Milestone 11 0% 0.0 0.0]
Milestone 12 0% 0.0 0.0]
Milestone 13 0% 0.0 0.0]
Milestone 14 0% 0.0 0.0]
Milestone 15 0% 0.0 0.0]

Maintenance:

FY 2001 10/1/2000 9/30/2001 0.0 100% 0.0 0% 0.0 0.0
FY 2002
1st Quarter 10/1/2001 12/31/2001 0.0 100% 0.0 0% 0.0 0.0
2nd Quarter 1/1/2002 3/31/2002 0.0 100% 0.0 0% 0.0 0.0
3rd Quarter 4/1/2002 6/30/2002 0.0 0% 0.0 0% 0.0 0.0
4th Quarter 7/1/2002 9/30/2002 0.0 0% 0.0 0% 0.0 0.0
FY 2003
1st Quarter 10/1/2002 12/31/2002 0% 0.0 0% 0.0 0.0
2nd Quarter 1/1/2003 3/31/2003 417.1 0% 0.0 0% 0.0 0.0
3rd Quarter 4/1/2003 6/30/2003 417.1 0% 0.0 0% 0.0 0.0
4th Quarter 7/1/2003 9/30/2003 417.1 0% 0.0 0% 0.0 0.0
FY 2004 10/1/2003 9/30/2004 1,385.0 0% 0.0 0% 0.0 0.0
Maintenance Subtotal 2,636.5 0.0 0.0 0.0
Project Total 6,836.5 284.9 475.0 475.0

All dollars in thousands
*Budgeted Cost of Work Scheduled

Planned Value of Work Scheduled as

of Analysis Date Analysis Date

Cost Variance (BCWP-ACWP) -0.020326

% Cost Variance (CV/BCWP) 0%
Schedule Variance (BCWP-BCWS to date) 190.0366282
% Schedule Variance (SV/BCWS to date) 67%
Comments:

Assumptions: 1) Tier 1 Help Desk support provided by existing Customer Call Center. 2) FSA FTE assumes part-time project director, system manager, and system security officer. 3)
Savings are presently undetermined and will likely be assessed during Phase IV after initialimplementation. 4) IRB Summary - Technology Refresh. FY02 cost are software acquisition
fees. FY03-FYO7 costs are software license fees. 5) IRB Summary - Minimum to Sustain. Costs represent data center hosting and operational support.
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Project Funding Plan

[Project Name |FSA Single Sign On |
FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Budget Level 3,000.0 2,451.4 1,385.0 1,385.0 1,385.0 1,385.0
Redirections 0.0
Funding Change
Request 0.0
Subtotal 3,000.0 2,451.4 1,385.0 1,385.0 1,385.0 1,385.0|
Funding from Other
Sources 0.0 0.0
Total Initiative Funding

3,000.0 2,451.4 1,385.0 1,385.0 1,385.0 1,385.0)

*dollars in thousands

Comments:

Cost Variances:

(1) For Budget Year 2003, if you are requesting a funding increase of greater than 10 percent of the total funding amount
(a) received during fiscal year 2002 or (b) the fiscal year 2003 President's budget, please explain the reason for the
requested budget increase.

(2) For Budget Year 2004, if you are requesting a finding increase of greater than 10 percent of the total funding amount
of your revised request for Budget Year 2003, please explain the reason for the requested funding increase.

Project Funding Plan Assistance Tool:

The table below is provided as a reference tool to aid in the estimation of total initiative funding requirements (above) through FY 2004. The
information provided reflects your input on the previous Cost and Schedule of Milestones worksheet. The numbers provided depict the actual
fiscal year that expenses will be incurred, regardless of when the funds were obligated. This information should be used to determine your
funding requirements. Data captured from the Cost and Schedule of Milestones worksheet is only available through FY 2004. However, having
this information available through FY 2004 should also allow for more accurate funding plans for FY 2005 and beyond.

Flanned Total Spending by Fiscal Year
Planned | Completion [ Milestone

Development: Start Date Date Cost 2000 2001 2002 2003 2004 Total
Ph1-Requirements Dg  1/7/2002 3/15/2002 250.0 - - 250 - - 250
Ph2-General Design § 3/18/2002 6/19/2002 250.0 - - 250 - - 250
Ph3-Development 6/20/2002 9/30/2002 1,594.3 - - 1,594 - - 1,594
Ph3-Deployment for If 10/1/2002 | 12/31/2002 905.8 - - - 906 - 906
Ph4-Requirements for] 1/1/2003 5/31/2002 500.0 - - - 500 - 500
Ph4-Extended Deploy| 1/1/2003 9/30/2003 700.0 - - - 700 - 700
Milestone 7 - = S B - -
Milestone 8 - = S B - -
Milestone 9 - = S B - -
Milestone 10 - = S B - -
Milestone 11 - = S B - -
Milestone 12 - = S B - -
Milestone 13 - = S B - -
Milestone 14 - = S B - -
Milestone 15 - = S B - -

Develoiment Subtotal 4,200 - - 2,094 2,106 - 4,200

Maintenance:

FY 2001 10/1/2000 9/30/2001 - - = o B K
FY 2002
1st Quarter 10/1/2001 | 12/31/2001 - - = o B K
2nd Quarter 1/1/2002 3/31/2002 - - = o B K
3rd Quarter 4/1/2002 6/30/2002 - - = o B K
4th Quarter 7/1/2002 9/30/2002 - - = o B K
FY 2003
1st Quarter 10/1/2002 | 12/31/2002 - - = o B K
2nd Quarter 1/1/2003 3/31/2003 417.1 - - - 417 - 417
3rd Quarter 4/1/2003 6/30/2003 417.1 - - - 417 - 417
4th Quarter 7/1/2003 9/30/2003 417.1 - - - 417 - 417
FY 2004 10/1/2003 9/30/2004 1,385.0 - - - - 1,385 1,385
Maintenance Subtotal 2,636 - - - 1,251 1,385 2,636
Project Total 6,836 - - 2,094 3,357 1,385 6,836
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IRB Summary

|Project Name |FSA Single Sign On |

Cost of FTEs:

FY2001 | FY2002 | FY2003 | FY2004 | FY2005 | FY2006 | FY2007 Total

Number of Department FTEs 0.00 0.63 1.50 1.50 1.50 1.50 1.50

Fully Burdened FTE Rate (in

thousands of dollars) 88.5 93.0 101.5 106.0 111.0 116.0 121.0
Department FTE Costs 0.0 58.1 152.3 159.0 166.5 174.0 181.5 891.4

Maintenance and Development Expenses:
FY2001 | FY2002 | FY2003 | FY2004 [ FY2005 [ FY2006 | FY2007 Total

Maintenance Expenses:

Minimum to Sustain 0.0 0.0 1,008.8 1,142.4 1,142.4 1,142.4 1,142.4] 5,578.4
Technology Refresh 0.0 1,138.0 242.6 242.6 242.6 242.6 242.6] 2,351.2
Subtotal Maintenance/Operational 0.0l 1,138.0f 1,251.4] 1,385.0/ 1,385.0f 1,385.0f 1,385.0] 7,929.6
Development Expenses:
Planning 0.0 250.0 250.0
Phase 3 1,612.0 1,612.0
Phase 4 1,200.0 1,200.0
Useful Segment 3 0.0
Useful Segment 4 0.0
Useful Segment 5 0.0
Subtotal Development 0.0/ 1,862.0f 1,200.0 0.0 0.0 0.0 0.0 3,062.0
Subtotal Expenses 0.0 3,000.0f 2,451.4| 1,385.0/ 1,385.0f 1,385.0/ 1,385.0[ 10,991.6
Department FTEs 0.0 58.1 152.3 159.0 166.5 174.0 181.5 891.4
Total Expenses 0.0/ 3,058.1] 2,603.7] 1544.0/ 15515 1,559.0/ 1,566.5| 11,883.0

Breakout of FTEs:
Please consider the number of FTEs allocated to this initiative by fiscal year (identified on the Life Cycle Cost sheet and Row 17
above) and estimate by percentage the level of effort associated with maintenance and development activities. Development level
of effort estimates should be further subdivided planning and useful segment support.

FY2001 | FY2002 | FY2003 | FY2004 [ FY2005 [ FY2006 | FY2007

Percentage Maintenance 0.00% 0.00%] 50.00%| 100.00%]| 100.00%| 100.00%]| 100.00%
Percentage Development
Planning 0.00%| 20.00%| 25.00% 0.00% 0.00% 0.00% 0.00%
Useful Segments 0.00%| 80.00%| 25.00% 0.00% 0.00% 0.00% 0.00%
Total Percentage
(Total should equal 100%) 0.00%| 100.00%| 100.00%| 100.00%| 100.00%| 100.00%| 100.00%
Total Maintenance and Development Expenses:
Total Maintenance 0.0/ 1,138.0f 1,327.6] 1544.0f/ 15515 1559.0/ 1,5566.5] 8,686.7
Development:
Planning 0.0 261.6 38.1 0.0 0.0 0.0 0.0 299.7
Useful Segments 0.0l 1,658.5[ 1,238.1 0.0 0.0 0.0 0.0l 2,896.6
Total Development 0.0 1,920.1] 1,276.1 0.0 0.0 0.0 0.0] 3,196.2

*dollars in thousands

Comments:
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Lifecycle Cost Estimate

|Project Name |FSA Single Sign On |

Lifecycle Costs:

2001 2002 2003 2004 2005 2006 2007 Total*
Savings 0.0 0.0)
Expenses :
Hardware 0.0 0.0
Software 0.0 1,138.2 242.6 242.6 242.6 242.6 242.6 2,351.4
Contractor Services 0.0 1,612.4 2,158.8 1,092.4 1,092.4 1,092.4 1,092.4 8,140.8
Training 0.0 66.0 66.0
Security 0.0 183.4] 50.0 50.0 50.0 50.0 50.0 433.4
Other 0.0 0.0)
Subtotal Expenses 0.0 3,000.0f 2,451.4] 1,385.00 1,385.00 1,385.0f 1,385.0] 10,991.6|
Department FTE Costs 0.0 58.1 152.3 159.0 166.5 174.0 181.5 891.4]
Total Expenses 0.0 3,058.1] 2,603.7] 1,544.0] 1,551.5] 1,559.0f 1,566.5] 11,882.9
Net Savings
(Savings - Expenses) 0.0 -3,058.1] -2,603.7] -1,544.0 -1,551.5 -1,559.0] -1,566.5 -11,882.9
Discount Factor 1.000 0.9569 0.9157 0.8763 0.8386 0.8025
Net Present Value -3,058.1] -2,491.6 -1,413.9] -1,359.6] -1,307.3] -1,257.1] -10,887.6

dollars in thousands
* Totals do not include FY 2001 costs

Non-IT Contract Cost Estimates:

If the initiative is but one part of a contract that supports an information process, such as a data collection or business process,
then please provide in thousands of dollars the ADDITIONAL contract costs for fiscal years 2001 through 2007. In these cases,
the total contract costs will exceed the IT costs.

2001 2002 2003 2004 2005 2006 2007 Total
Other Costs (Any OTHER costs
associated with this contract that
are NOT IT costs.) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Comments:

The scope of the "Extended Deployment" (i.e., which systems will be next to be single sign-on enabled) of single sign-on is
presently undetermined.
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Validation

|Project Name |FSA Single Sign On |
FY2001 | FY2002 | FY2003 | FY2004 [ FY2005 [ FY2006 | FY 2007 Total
Total Expenses Not Including FTEs
IRB Summary 0.0/ 3,000.0f 24514 1,385.0f 1,3850/ 1,385.0| 1,385.0] 10,991.6
Lifecycle Cost 0.0/ 3,000.0f 2,4514| 1,385.0f 1,385.0/ 1,385.0/ 1,385.0f 10,991.6
Project Funding Plan 3,000.0 2,451.4 1,385.0 1,385.0 1,385.0 1,385.0
Total Department FTEs
IRB Summary 0.0 58.1 152.3 159.0 166.5 174.0 181.5 891.4
Lifecycle Cost 0.0 58.1 152.3 159.0 166.5 174.0 181.5 891.4
Total Expenses including FTEs
IRB Summary 0.0/ 3,058.1] 2,603.7 1,544.00 15515 1,559.0 1,566.5| 11,883.0
Lifecycle Cost 0.0/ 3,058.1] 2,603.7 1,544.0, 15515 1,559.0/ 1,566.5| 11,882.9

*dollars in thousands

Comments:

Exhibit 53 Information:

FY2002 | FY2003 | FY2004

IT Goal B

IT Expenses (Net of FTE Costs) 3,000.0 2,451.4 1,385.0
Number of IT FTE 0.6 1.5 1.5
Steady State % 37.21%| 50.99%| 100.00%
Development % 62.79%| 49.01% 0.00%
IT Security % 3.24%
Financial Management % 0.00%
Maintenance/Operational 1,138.0 1,327.6 1,544.0
Development 1,920.1 1,276.1 0.0
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